


Item Number: 9	
Name of Presenter: Jim Hayburn / Rachel Potts	
Meeting of the Governing Body 1 December 2016	
QIPP Dashboard	
Purpose of Report To Receive	
Reason for Report	
<p>This report provides the updated position on QIPP delivery as at 18 November 2016.</p> <p>The format of this report is based on the dashboards set up by PWC as part of their work supporting the Programme Management Office. It is expected that this report will be further developed over the coming weeks to improve reporting to support delivery.</p> <p>As well as a summary dashboard this report includes individual dashboards covering the following programme areas:</p> <ul style="list-style-type: none"> Complex Care Integrated and Community Care Planned Care Primary Care Urgent Care <p>Continued review of schemes has highlighted further risk in the programme resulting in a decreased forecast outcome. This is mainly due to a delay in the start date for the Hips and Knees thresholds which were planned to be implemented in November and will now not be implemented before January 2017.</p> <p>Work is ongoing to meet with Programme Leads and Project Managers to update the dashboards, including RAG rating, on a weekly basis.</p> <p>Current 2017/18 + pipeline schemes are being worked up as part of the CCG's planning and commissioning intentions.</p> <p>Financial figures are drawn from the Finance QIPP tracker and updated as part of the Month End processes.</p>	

Strategic Priority Links	
<input type="checkbox"/> Primary Care/ Integrated Care <input type="checkbox"/> Urgent Care <input type="checkbox"/> Effective Organisation <input type="checkbox"/> Mental Health/Vulnerable People	<input type="checkbox"/> Planned Care/ Cancer <input type="checkbox"/> Prescribing <input type="checkbox"/> Financial Sustainability
Local Authority Area	
<input checked="" type="checkbox"/> CCG Footprint <input type="checkbox"/> City of York Council	<input type="checkbox"/> East Riding of Yorkshire Council <input type="checkbox"/> North Yorkshire County Council
Impacts/ Key Risks	Covalent Risk Reference and Covalent Description
<input type="checkbox"/> Financial <input type="checkbox"/> Legal <input type="checkbox"/> Primary Care <input type="checkbox"/> Equalities	
Recommendations	
<p>The CCG should continue to focus effort and resource in the expansion/delivery of the QIPP programme alongside all of the actions outlined within this paper. This is required to off-set in-year financial risk and support the development of a sustainable financial position for the CCG in the medium-term.</p>	

Responsible Chief Officer and Title	Report Author and Title
Rachel Potts, Chief Operating Officer Jim Hayburn, Executive Director of System Resources and Performance	Brendan Hill Fiona Bell, Chief Operating Officer